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MEMOFANDUM FOR THE RECORD
BUSJECT 1 Heeting of Review of Eocqpo 3ysten anl Personal Equipment

l. The fi'llad.u sttended Mjut moeting on 15 loveubers

25X1A | Agency
Agency
Rq

Colonel Meher
25X1A | Loskheed

USAP
APSC

:

Wright-Patterson AFY
Wright-Patterson AFZ
MI co.

2. Principal peints of i.n‘boﬂlt discussed inaluded:

a. Two-stage parashutes.

v, PMull pressure -u;u.

8s Oxypgen sysiere, -!.n ud amergensy.

d. Orowd support q\ﬂ.p-nt.
; . hanﬂtd&t—:'m’hﬁohtﬂhésuthrutm
m'n:lmh) Kl Cemtro, California, emd wind tummw) tests st the Armold
? Sngineering Developmsat Center at Tullahams, Ternesses, it has been
| dseided to use the 60 imeh hewiafle pareshute as the first stags deceler-
? stion devigs. The seoond stage or maia Will be a thirty-five foot standard

?.10 uts eanopy. The pesk which will house these parachutes will

also orporste the emergency cxyzel sywtem snd parasshute timer systen,
mmmaanumumor-mtpm;mum

USAF review(s) compleféd. : : N
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drop prograr and subsequent live jump program will be conducted at
I Centro.. It is presently anticipated that these tests will start
on &4 Decewer., PMifty consecutive successful duwmy drops are required
before any live Jupe are made. Strength tests of the assmily will
be perforrsd concurrently with the dumy drops. Upou successful
sorplation of the above prozram thirty productio: jerachutes will be
procured alon; with an appropriate nuwer of emergency vxsvwn badhk
pans and parachuts timer pans. ,

he Packing inetructions and maintenanee procelures for the
piruhuta will be written by | Periodic packing 25X1A
and inspection will be perforusd at Lockneod until adequate facllities,pygp
are provided at a rmore convenlent locatiom.

. 8, Pour full pressurs suits have heen delivervd. | |
will have his prelirdnary fitting on 27 loverber and | | 25X1A
wil) receive his second suit by rdd-December. Durinz the week of
11 Decenber five sslectees will visit the David Clark Co. for pressure
suit reasurements. Component testing is being accorplished, i.e.
repetitive visor opening and cloeing, helmet sealing, eto. All future
sits will be Liproved via adding a flotation capability, providing a
back-up sipper and installing flange mountings in the wrist and neck rings.

. A total of twenty hours of arygen consumption tests have been
oorpleted. Additional testing will be nweded to insure that an adequate
nPply is provided for miseion requiresents. This will be perforned at t

‘Pirewsl on selsctees as they are indocirinated as wll as Firewel employves.
| |h also having this problesm p rsued.

7. A pressure demerd oxygen m\ﬂuch\dllombhuuﬁihtto
1y using an axypen mask, vs. the full pressure suit assembly, is pressntly
being developed by Firewel.

8. MmaMthmaﬂtbtmmnmﬁnbo
ready for delivery frum Pirewel during the wesk of 1 Decerber. Firewel
technisians will depart by mid-Decesber.

9. Training and procedural msnuals sre the responsibllity of the
Firewel Co., One sst will be written for the pilots while another set will
be for maintenance psopls. : ¥

it reviewed the medical and enviraamsntal problems,
i possible »0 %6 that would be associated with missions
2 to sixteen howrs.
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